Hunter Mill District Transportation Advisory Council (HVMD TAC)
Meeting Highlights

April 17, 2013

Present: Kathryn Martin (RATAC) , Cpt. Daniel Janickey(FCPD) , Bruce Wright
(FABB), Dan Benson, Doug Pew, Bob Stein (RATAC), Mike
Martin(RATAC), Milton Matthews(RA), Gary Timm, Hollen Kimmel
(RTCA), Kristy Pullen (Del. Plum) , Joe Stowers (RAPBC), Marcia

McAllister (DCMP), Dick Rogers (RCA), David Whyte, Karol Straub (Sen.

Howell), Anne Marie McKinnon, Jeff Anderson (FCTSC), Randy
Dittberner (VDOT), Burton Griffith (RAPBC), Capt. Mike Wall (FCPD),
Director Tom Biesiadny (FCDOT), Lauren Mollerup (VDOT), Rob
Bonham , Chris Wells (FCDOT), Paul Mounier (FFX Connector), Michael
Gleasman (VDOT) Andrew Glenn (VDOT)

Next meeting: June 19, 2013;8:00am-10:00am

. Announcements

o Fairfax Connector Dulles Rail Service Plan Meeting, April 18, RCC-Lake Anne, 6:30pm

o Fairfax Connector Dulles Rail Service Plan Meeting, April 22, Westbriar Elementary,
6:30pm

o Tysons Open House, June 11, Westbriar Elementary School, 6:30pm

Il. Metropolitan Washington Airport Authority Meeting: Presenter (Marcia McAllister,
DCMP)

o WMATA and MWAA are coordinating outreach activities for the opening of Silver Line
Phase |

o Rail construction is 94% complete; West Falls Church rail yard is still being completed

o The Dulles Corridor Metrorail Project will be constructing the ultimate alignment of
Route 7

e There will be no more mid-block turns and there were will be new sidewalks constructed
along Route 7 for pedestrian access

e Daytime and nighttime closures of Route 7 will be occurring over the next six weeks

o Wiehle Avenue-Reston East Metrorail station is 96% complete

o Silver Line Phase Il bids from the 5 qualified contractors will be opened/read on April 19
at 2:00pm

e For more information or traffic alerts, visit www.dullesmetro.com

th

lll. Fairfax County Department of Transportation: Meeting Presenters (Paul Mounier,
Fairfax Connector; Chris Wells, FCDOT; Tom Biesiadny, FCDOT)

e Fairfax Connector Silver Line Rail Service Plan

e New Reston and Tysons station area access improvement projects are available

e These maps detail different pedestrian, roadway, crosswalk, and bicycle transportation
improvements around the new Metrorail stations

o FCDOT has started conversations about pedestrian access with property owners on the
south side of the Wiehle Avenue- Reston East Metrorail station




o \Virginia General Assembly passed a transportation legislation (HB 2313) which would
provide $840 million for statewide maintenance, construction, and transit by 2018 (see
attachment 1)

o The bill would eliminate the 17.5 per gallon gas tax while imposing a 3.5% wholesale gas
tax and 6% wholesale diesel tax

o Other tax increases include automobile sales tax, state sales tax, transient occupancy
tax, grantors, and commercial & industrial tax

o Dulles Rail Project received $300 million dollars; $100 million for three years

o New NoVa funding would be split 70% to Northern Virginia Transportation Authority and
30% to localities

o Fairfax Connector optional routes would be funded with the new transportation legislation
revenues

o FCDOT staff discussed transportation projects in the Hunter Mill District (see attachment
3)

. Virginia Department of Transportation: Meeting Presenters: (Lauren Mollerup, VDOT;

Andrew Glynn, VDOT; Michael Gleasman, VDOT)

o VDOT is working on the re-timing project for all signals in the Reston Area network which
includes all signals on Reston Parkway and Wiehle Ave.

e In addition, there are new signals and modifications to a few signals in the area of the
Metrorail station due to the new metro parking garage and additional commercial
developments

o VDOT staff and the developer's consultant have been working together to develop the
optimal signal strategies and timings for the Metro area

o Requests from the community for pedestrian improvements on the south side of the
Wiehle Metrorail station are in the process of being evaluated as redevelopment occurs

o Information about the VDOT paving program was discussed (see attachment 2)

o Beulah Road Bridge widening project completion date is scheduled for May 31

o VDOT has added an additional pedestrian link between Lozano Drive and Meadowlark
Biological Gardens

o Route 7 Widening Project Phase | is moving on schedule; VDOT will award a contract in
the coming months

e A VDOT “Pardon Our Dust” community information meeting is slated for mid/late May

Fairfax County Police Department: Presenters (Captain Daniel Janickey and Captain
Michael Wall, FCPD)

e Mpclean Police Station is slated to receive additional Police officers to help patrol the
urban core of Tysons

e Fairfax County Police Department is coordinating with Metro Transit Police Department
for patrolling rail facilities

e FCPD will be having training exercises with Metro Transit Police Department to
familiarize FCPD with rail facilities
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Transportation Funding

As in previous years, numerous bills were introduced this Session related to transportation funding.
The General Assembly passed a transportation funding package in late February, by a vote of 60-
40 in the House and 25-25 in the Senate. The Governor recommended amendments to the bill
were sent to the General Assembly on March 25, 2013. On April 3%, the proposed changes were
adopted by a vote of 64-35 in the House and 26-12 in the Senate. The final transportation funding
bill provides approximately $840 million for statewide maintenance, construction, and transit by
2018 hy:

o Eliminating the 17.5 cents per gallon gas tax.

o Imposing a 3.5% wholesale gas tax and a 6% wholesale diesel tax.

e Increasing the automobile sales tax from 3% to 4.15%, phased in over three years.

e Increasing the state sales tax from 5% to 5.3%. ' '

o Transferring an additional .175% (from .5% to .675%) of the state’s portion of existing sales
tax from the General Fund to transportation, phased in over five years.

o Increasing the fee for alternative fuel vehicles to $64, including electric and hybrid vehicles,
but excluding natural gas-powered vehicles.

o Dedicating potential federal revenues that would become available if Congress enacts the
Marketplace Equity Act, which grants states legal authority to collect out-of-state sales taxes.
These funds would be allocated to transportation, public education, and to localities. If the Act
is not adopted by Congress by January 1, 2015, the wholesale gas tax (not dlesel) would
increase to 5.1%.

o Prohibiting tolling on 1-95 south of Fredencksburg without prior General Assembly approval.

e Allocating $300 million from the state maintenance funding, or other available revenue
sources, to Dulles Rail Phase Il.

The bill also includes a regional component for planning districts that meet certain thresholds,
including population, registered vehicles, and transit ridership. While Northern Virginia and
Hampton Roads are the only regions able to utilize these tools, other planning districts could do so
in the future if they meet the criteria. Several Members of the Fairfax County Delegation were
involved in crafting the Northern Virginia plan, which is expected to provide approximately an
additional $300 million per year by:

Imposing a .7% sales tax, to a total of 6% for Northern Virginia.

Imposing a 2% Transient Occupancy Tax (hotel tax).

Imposing a grantors tax of $0.15 per $100 valuation.

70% will be provided to the Northern Virginia Transportation Authority to be used on (1)

regional projects included within the regional transportation plan that have been evaluated by

VDOT for reducing congestion, or (2) mass transit capital projects that increase capacity.

Because the initial VDOT evaluation will not be complete for another year, it is not required for

funds received in FY 2014,

e 30% of funds will be distributed to the individual localities and must be spent on urban or

secondary road construction, other capital improvements that reduce congestion, other

projects included in NVTA’s most recent long-rage transportation plan, or for public

transportation purposes.

o - Localities must enact the local Commercial and Industrial Property (C&l) at $.125 cents

per $100 valuation or dedicate an equivalent amount into a special amount into a special
fund that can be used solely for transportation. Should the locality not do this or do so at
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a lower rate, the amount of the revenue the locality receives will be reduced by a
corresponding amount.

Requiring the NVTA and its counties and cities to work cooperatively with the towns when

implementing these provisions to ensure that towns receive their respectlve share of

transportation project revenues.

o Repealing the local option to enact a 1% income tax by referendum. .

o Including language stating that if the regional funds will expire if the General Assembly
appropriates or transfers any of the additional revenues for any non-transportation-related
purpose. Further, localities that use the funds for non-transportation purposes would not
receive any of the regional transportation funding in the following year.

e Requiring localities receiving these funds to maintain the same level of local transportation
funding at least equal to the average annual amount expended or disbursed between FY 2011
and FY 2013. If a locality does not contribute this minimum level of local funding to
transportation, they would not receive any of the regional transportation funding in the
following year.

Transit Funding Formula

Based on a study conducted by the Department of Rail and Public Transpoﬂatlon (DRPT), HB 2070
(Comstock) and SB 1140 (Petersen) was introduced. This bill would have replaced the current
transit formula with one that based half of transit operating funds on performance measures that
were to be defined by the CTB. Additionally, the bill would have removed from the Virginia Code
long-standing language vital to transit funding in Northern Virginia related to the allocation of
Metrorail and Metrobus subsidies, which was crafted more than a decade ago to ensure fair
allocation of these subsidies. HB 2070 was tabled by House Transportation Subcommittee #4.
The Senate Patron amended SB 1140 to retain the Northern Virginia language. The bill was also
changed to implement performance-based funding for revenues generated above $160 million -
approximately the current funding levels. The bill was also changed to create a Transit Service
Delivery Advisory Committee to advise DRPT on the distribution of such funds and how transit
systems can incorporate the metrics into their transit development plans. As amended, SB 1140
was passed by the Senate (38-1) and the House agreed to the amendments (76-19), and approved
by the Governor.

Other Transportation Funding Legislation

Legislation passed in 2012 required localities and Metropolitan Planning Organizations (MPOs) to
reimburse VDOT for expenses when terminating a project or requesting alterations that exceed
10% of the total project cost. HB 1718 (Anderson) /SB 1075 (Barker) was introduced to clarify that
localities and MPOs are required to pay for terminating projects -only when VDOT does not mutually
agree; and clarifies that this would apply after design approval by the Chief Engineer. HB 1718/SB
1075 was passed by the House (100-0) and the Senate (40-0) and approved by the Governor.

Other Bills of Regional Interest

Traffic Safety
As in years passed, several bills were introduced that regarding cell phone use or texting while

driving. All the bills were incorporated into HB 1907 (Anderson) and SB 1222 (Norment). HB 1907
passed the House (92-4-2) and the Senate (28-12), while SB 1222 passed the House (91-6-2) and
the Senate (27-12). The Governor then offered amendments, which were approved by the House
(86-8-2) and the Senate (36-4). The final bill makes texting while driving a primary offense.
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Currently, texting while driving is a secondary offense, meaning that someone can only be fined if
stopped for another violation. HB 1907/SB 1222 increased fines to $125 for a first violation and
$250 for any subsequent violations — currently it carries a $20 fine for a first violation and $50 for
any subsequent offenses. Further, HB 1907/SB 1222 imposed a mandatory minimum fine of $250
for anyone who is convicted of reckless driving if the person was texting at the time of another
reckless driving offense.

VRE Board

Administration initiatives aimed at changing Northern Virginia transportation boards were introduced
during the session, and in this instance, would change the voting structure of the Virginia Railway
Express (VRE) Operations Board. SB 1210 (Stuart) and HB 2152 (Anderson) would require that
the vote of the Chairman of the Commonwealth Transportation Board, or his designee, carry the
same weight as the highest contributing jurisdiction, if the state’s contribution is at least equal to
that jurisdiction for that year. Currently, the highest contributing jurisdiction is Prince William
County. Concerns to the changes mandated by this bill were raised by VRE and local jurisdictions,
including that this bill would compel a change to the VRE Master Agreement and impacts to VRE's
current and future bonds. SB 1210 was defeated by the Senate (19-20). HB 2152 was passed by
the House, but was then amended by the Senate to include a delayed enactment until July 1, 2014,
HB 2152 then passed the Senate (32-7), the House agreed to the amendments (82-13), and was
approved by the Governor. '

Commonwealth Transportation Board

As in years passed, several members of the Northern Virginia Delegation introduced legislation to
change the composition of the Commonwealth Transportation Board (CTB) to more equitably
reflect population. Currently, the CTIB's citizen members represent each of VDOT"s highway
construction districts, with five representing the state at-large. HB SB 732 (Petersen) increased the
number of citizen members of the CTB to fifteen, providing one CTB member from each of
Virginia's eleven Congressional districts along with two representing urban interests and two
representing rural interests. During the bill's consideration in the Senate Transportation Committee,
efforts were made to significantly amend the bill, at which point, the Patron asked the bill to be
Stricken. In the House HB 1908 (Surovell) kept the number the same number CTB members, but
changed the composition to one member from each Congressional district along with two at-large
members representing urban interests and one representing rural interests. HB 1908 was tabled
by a voice vote in House Transportation Subcommittee #4. Lastly, HB 2049 (Rust) kept the -
representation based on construction districts, but provided an extra member for the Richmond,
Hampton Roads, and Northern Virginia districts. To try to further address some of the concerns of
rural interests, the bill would have provided two at-large urban members and three at-large rural.
Despite these efforts, HB 2049 was defeated by the House 49-51. An effort to reconsider the bill
also failed.







Attachment 2

Hunter Mill District Transportation Advisory Council: 4-17-13

Virginia Department of Transportation Paving Information

Selection Criteria of Roads for Pavement Maintenance

e An inspector reviews and carries out a current field evaluation of the road for upcoming
pavement schedule. Also, based on his recommendations VDOT will decide, if any,
interim enhancements can be made to provide a safe road for travel until it can be
paved.

e The Critical Condition Index (CClI) is used as an overall indicator of pavement condition.

Pavement Condition CCl Index Scale
Excellent 90 and above
Good 70-89

Fair 60-69

Poor 50-59

Very Poor 49 and below

In general, pavement sections with a CCl value below 60 are considered deficient and
require maintenance, rehabilitation or both.

e Traffic flow study of the road section focusing on Average Annual Daily Traffic (AADT)
determines the demand of the road and also helps in determining the fund required for
the pavement.

o Weather deterioration due to snow, heavy rain fall or others.

e Availability of Funds
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Project Summary Report

Hunter Mill District

Route | District | Project Name and Description Lead | Overall Total Avail | start Date | End Date
No. | Agency Status Proj Est | Funds § EJ‘Q
Proj |FC DOT FC Project No. (Mil §) | (Ml $) | @ g
Type Staff L VDOT UPC No. Fund Type
XXXX | HM |Ashgrove Lane Trail (TMSAMS) FCDOT |  Project 0.500 | 0500 | D TBD 18D | ]
Initiation ‘ e !
|
Trail along Ashgrove Lane to western | ‘ R TBD TBD
|| Tyeoms RSTP U| T8BD TBD
PED/ VA
BIKE c TBD T8D

Reviewing project scope; VDOT is preparing funding agreement, which must be completed to proceed with project; Anticipate taking agreement to
Board for approval in spring 2013; Met with FCPA on December 8, 2012, to discuss management of project; Met with Parks where watershed
restoration and nearby historic sites may cause additional implications; Public access along Northern Neck Drive still in question; Meeting held April
8, 2013 with citizen group on Trail at Supervisors office

0702 | DR, HM |Beulah Road Bridge VDOT | Gomplete 1.000 | D] Jan-08 Dec-11 | @
Bridge scour repairs over Wolf Trap Run ! :;/ ) ; R L Wi
A, 7| Secondary, VDOT | U N/A N/A
SEC | KPR A7 Maintenance
C Apr-12 Jan-13 ©

Project completed in January 2013

._]lg_un‘gtrucii;ﬁﬁ N 4.77T-I_ 4.772

-“L ) £ ‘

0675 | DR, HM |Beulah Road Bridge Feb-11 Dec-11 ©

Widen, rehabilitate, and raise vertical Ay L

clearance of Beulah Road Bridge ove
—{ Dulles Toll Road (Route 267); Ad
SEC JYR pedestrian facility on west sid

VDOT Maintenance N/A N/A

O c| @A o

Jan-12 | May-13 | &

0675 | HM |Beulah Road Walkway ‘COUNTY|  Design 16600 | 16600 [ D[ Nov-08 [ Jan-id |

==

Install 4700 LF asphalt:sidewalk 4nd | R/ Mayis | Deetd

crosswalks on alternate_sides of Beulah " n
Road from Abbotsford D"ng_" = 4YP201-PB009 2007 Bonds U | Aug-13 Feb-14
PED/ JYR Crest Lane and along Clarks Crossing ) C | Mar14 Dec-14 | = |

BIKE Road

Pre-final design is in progress; Pre-final pla_ns'scheduled to be distributed April 30, 2013; Preliminary plats received March 28, 2013 and are under |
review; Utility conflicts are being investigated.

XXXX | DR, PR, |Dulles Rail Phase | 7 MWAA | Construction| 2740.000 2740.000 Apr-05 Jun-10
|

HM

Construct new stations and extend
Metrorail from West Falls Church Station =

: Federal, State,
TRAN SAN e lehisiwengre Local, Tax District,

70554 MWAA ¢ | Jan09 | Sep-13 |

D
R | Jan-08 Nov-08
u

Feb-08 | Jan-10

@ © 0 0

Physi_c_al_(?argtruction 90% complete; Utility relocation 99% complete; Final design 100% complete; Construction is scheduled to be substantially
completed by September 2013; Service start is December 2013 (has not changed); For further information, see http://vww.dullesmetro.com

Status Key: @?Complele; .§=OnSchedule;\?=Behind Schedule; /A =Chanrger Since Previous Report[igj =Schedule Concern;$ =Funding Concern
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Ulility Relocation; C=Construction(includes pre-ad, bid ad, and centract award)

Tuesday, April 16, 2013




Hunter Mill District

Route | District Project Name and Descriptian Lead Overall Total } Avail Start Date | End Date
No. Agency Status | ProjEst | Funds | 2 g
e e )
Proj |FCDOT FC Project No. (MiL$) | (Mil'$) | o g
| Type Staff VDOT UPC No. Fund Type
| XXXX [ DR, HM |Dulles Rail Phase Il MWAA | Design | 3156.000 D[ TBD TBD ]
Construct six new stations, 2 in Fairfax R 15D 18D
County, and extend Metrorail from - T
TRAN Wiehle Avenue to Route 722 in Loudoun ) e . L T80
County 97226 c| TBD TBD

Phase Il contract award expeéted in May 2013; Tentatively scheduled desig}h-build bid advertisement date is December 2013 with completion in late
2018; If the five parking garages and Innovation Station are funded outside of the project budget per the USDOT Memorandum of Agreement, the
project estimate will be $2.7 billion instead of $3.156 billion

0.850

Apr-13 a

0665 HM Fox Mill Road/Monroe Street COUNTY |  Utilities 0.850 [ D | Nov-10 @
Install right turn lane on WB Fox Mill | f R -Jun-12 Aug2 | ©
i Road and add pedestrian improvements RSPI01-00500 :_, c&l Ul Mar-i3 TBD S
SEC B N : ]
o C| Apr-13 Dec-13
o 0N
'Pre-final design plans distributed Februaly 28, 2013, Partial comments received; VSMP permlt appllcallon submllted March 25, 2013; Conflict
between FCWA final plans and signal plans has been resolved; Utility relocation undenway S
/ i A\ d
4721 HM  |Glade Drive Walkway COUNTY C‘org'pletg}-" 0302 | 0202 |D| Aug-08 Jul-12 ©
Install 800 LF concrete sidewalk along ol & ‘ R Qek8 | Maydl | @
the north side of Glade Drive from Colts ' TR i
=, o Neck Road to Shire Court 4YP201 FHB012 2007 Bonds u N/A N/A
BIKE A\ / C| Dec-12 Mar-13 ©

= = 7. LY A 3 {. T

Construction substantially completed on March 30, 2013 } L Y

‘ 0939 HM {Gosneil Road Walkway (DCBPA) : -(\ COUNTY |  Design 0.100 ‘ 0100 | D| Oct-12 Sep-14 EN

b, R \\
i Y Y —
Install 100 LF of wai%way on eas[ S|de R| Beef3 Jul-14
- north of Route*(g3, DCBPA-072 CMAQ u| TBD TBD
PED/ AL 2 /
Bt . 93146 C| Dec-14 | Juki5

Intermediate design in progress -—./, 3 -

0674 | HM  [Hunter Mill Road/Sunrise Valley Drive  |COUNTY| Design | 0500 | 0.500 | D| Apr-13 | Mar-16 | &
Add signalized pedestrian crosswalks, R| dun-14 Feb-15
2‘9;2%%”2"'9'”9- and modify signal PPTF01-03100 Cé&l u TBD TBD

PED/ | sss | F = -
BIKE C Apr-15 Dec-15

Part of the C&l Project Piogram endorsed by the BOS on Octaber 19, 2009; Preliminary design is in progress; Additional surveg-/ has been
authorized; The existing signals at this intersection are part of VDOT's signal rebuild list

Status Key: @ =Complete; $>=0OnSchedule; =Behind Schedule; A =Change Since Previous Report; [ =Sché&ule Concern; $ =Funding Concemn

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 16, 2013




Hunter Mill District

|Route | District | Project Name and Déscrlption Lead QOverall Total | Avail Start Date | End Date
No. Agency | Status | ProjEst | Funds |3 &
Proj |FCDOT FC Project No. (MiL$) | (Mil$) | & g
Type Staff B VDOT UPC No. Fund Type
XXXX HM  |Isaac Newton Sq W (RMAG) COUNTY| Project 2234 | 223 | D TBD T8D
Initiation (.1
Widen from Isaac Newton Square south ‘ i TRE 1ED
[ | to station entrance and install walkway — RSTP U TBD TED
PED/ KPR "
BIKE Cc TBD 8D

Reviewing project scT)pe; VDOT is preparing funding agreement, which must be completed to proceed with project; Anticipate taking agreer_ﬁent to
Board for approval in spring 2013

0677 | HM |Old Courthouse Road Bike Shoulders  |COUNTY|  Project 0415 | 0416 [D| TBD TBD

(TMSAMS) Initiation
Both sides from Westbriar Drive R 8D TBD
northeast to Battery Park Street = u TBD TBD
PED/ VA = i
BIKE C TBD TBD

Anticipate taking agreement to Board for approval in spring 2013.

~

0675 | HM |Plaza America Proffer Agreement COUNTY | 0230 | 0230 Nov-03 Jul-13

(PAO2B)

Proffer contribution for pedestrian
enhancements: Install walkway on
Sunset Hills Road from Reston Center to

PED/ MJG
BIKE Town Center Parkway

Funding provided by Plaza America cash proffer contribution; Cedrdinating h(nﬁ Comcast to lower section of cable; Project will be constructed under

Countywide permit; Preparing construction packaggfséhedulejgiayed six-z‘n}:}nths due to conflict with utility recently installed at site, which has

|been resolved o
e

4o

Qct-10 Nov-12 ©

Proffer Aug-13 Nov-13

O € A O

Aug-13 Nov-13

0875 HM  [Plaza America Proffer A COUNTY| On Hold 0.030 | 0.030 | D | Feb-04 Oct-05 ©
(PA0B0J) ]
Proffer contribution'for public X <l ‘ R| Oet5 il
transportation enhancements: EB Sunset | 505248 pA060) Proffer u| TBD TBD
Hills Road at Targei™.
PED/ | MJG . i
BIKE G T8D TBD

Land acquisition unsuccessful; Funds may be available to reinitiate project after completion of walkway project (Project No. D00448-PA02B)

8733 | HM [Raglan Road/Gosnell Road (TMSAMS) [COUNTY ~Complete 0050 | 0050 [D| Dec-12 | Mar-13 ©

Pedestrian intersection improvements R NiA RA
C&l u NIA N/A
PED/ GM —
BIKE C Mar-13 April-13 ©

Project Complete

Status Key: @ =Complete; &=0nSchedule;§ =Behind Schedule;rE:Change Since Previous Report; |31 =Schedule Concern; $ =Funding Concern
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 16, 2013




Hunter Mill District

Route | District Project Name and Description Lead Overall Total Avail Start Date | End Date
No. | Agency Status Proj Est | Funds | 3 g
Proj |FCDOT FC Project No. (Mil$) | (Mil$) | & g
Type Staff == VDOT UPC No. Fund Type
0007 |DR, HM, |Route 7 from Reston Avenue to Jarrett _\_/D6T__‘ Design 30.000 5000 |D| Jun-11 TBD &
PR |Valley Drive r i
Widen to 6 lanes (PE Only) Rl WA L
- NVTDBonds, |U| N/A N/A
PRI MJG - Federal ==
52328 c N/A N/A

VDOT FY13-FY18 SYP includes $5.0 million for design only; Survey complete; Prelrmrnary desrgn in progress Workrng group of community, BOS
staff, and state/local government agency stakeholders meet to discuss design chall enges and provide input on project scope; CIM held on

November 28, 2012; A second CIM is scheduled for fall 2013; VDOT completed market research study; VDOT initiating traffic engineering study of
HOV/Transit lanes along corridor

0007 | DR, HM |Route 7 from Rolling Holly Drive to VDOT | Construction| 36.637
Reston Avenue A

| 36,742 [ D| Jul-99 Feb-12 ©

Widen to 6 lanes Nov-11 Mar-13 ©

#NVTD.Bonds, C & | Dec-11 Oct-13 ®

Q| | X

PRI | TB £
g

Dec-12 Jun-15 &

Pre-Bid Ad meeting held June 7, 2012; Right of way for priority parcels (those Wllhjlllly easements) cfred December 2012, and remaining
parcels will be cleared by March 2013; Bid advertisement December 2012; On the ground copstruction expected to begin in June 2013; Utility
relocation schedule adjusted, but project completion date did not change < \ £

< Y 4

-

0007 | DR, HM Route 7/Baron Cameron ~June-12 | ApM'fi"‘ @
Avenue/Springvale Road

Add signalized pedestrian crosswalks, Nov-09 Aug-10 | @

signage, siriping, and modify signal
operations

TBD TBD

PED/ KPR
BIKE

Part of the C&l Project Program endorsed by the | BOS on October 19 2009 “VDOT signal project at this location required re-scoping, including
additional survey and design; Signal plans and TMP_p_lap schedu!ed or supmlssmn to VDOT for approval on March 5,2013; Proceeding with final
plans; Schedule was adjusted in January due to delay ln rer:ewmg VDOT comments

May-13 | Aug-13 J

0007 | HM, PR |Route 7/Route 123 inte COUNTY Study 0350 | 0350 |D| Sep-12 Jul-13 &
Only) 2 -
Conceptual designand lraffic operal R NIA Al
study to determine | fulure |nterchange Ty
configuration or at—grade tersg_c_tr{m 2640-035-002 C&l v NIA N/A
PRI 18 configuration C N/A N/A
Notice to proceed issued to consultant in September 2012; Survey and traffic counts in progress
4720 HM Soé}istone_'Drive Connector/Overpass COUNTY] Study"_ [ 0300 | 0300 |D Wﬁb.rilr-‘iz May—Tsi i J:b
Feasibilily study for connector/overpass | R NIA o
from Sunrise Valley Drive to Sunset Hills RA7T20X Cal U NIA T NA
~Sec | KPR | Road (study only)
C N/A N/A

The study was presented to Reston Master Plan study task force meeting held on February 26, 2013; Breifing to Supervisor Hudgins was held on
March 13, 2013; Public information meeting was held in March 2013; Consultant team is working towards completing the evaluationa task; The
study schedule was exteded to include traffic projection task; Anitcipated completion in summer 2013

Status Key: () =Complete; &=OnSchedule; < =Behind Schedule; /A =Change Since Previous Report;[};=Schedule Concern; $ =Funding Concern
Phase Key: D= Desrgn R Right-of-Way Acquisition; U=Utility Relocation; C= Constructron(rncludes pre -ad, bid ad, and contract award)

Tuesday, April 16, 2013




Hunter Mill District

Route | District Project Name and Description Lead Overall Total Avail Start Date | End Date |
No. __l_!_\ggnc_:y Stg(us Proj Est | Funds E E
Proj |FCDOT ___FC Project No. (Mil $) | (Mil §) w g
Type Staff _VDOT UPC No. Fund Type |
4720 | HM [Soapstone Drive Walkway COUNTY Construction| 0.100 | 0.100 [D[ Jan-t0 | Mar13 | @

Add 200 LF sidewalk along west side | ' R| Jun-12 | Jan-13 | @
from Sunrise Valley Drive to Hunters " PPTF01-04300 C&l U NIA N/A
e —1 Green Court
PED/ | KPR T T
BIKE C Mar-13 Aug-13 &
Part of the C&l Egroject Program endorsed by the BOS on October 19, 2008; Construction authorized on March 26, 2013; VDOT permit on March
11, 2013; No utility relocation.
4720 | HM |Soapstone Drive Walkway COUNTY  Utilities 1600 | 1500 [ D[ Jan-10 [ Dec13 [
Install walkway along east side from R| Jan-13 ks |y
\S;Z:fg; Lakes Drive to Snakeden Stream 26008G-07001 Ul Jan13 Oct-13 e
PED/ KPR
BIKE 70632 C Jan-14 Dec-14
5320 | HM [Sunrise Valley Drive Walkway (DCBPA) 1675 | 0470 | D[ Sep-12 | Feb-16 | g
\
North side from Socapstone Drive to ‘ B | Al Jan-1s
South Lakes Drive CMAQ U 18D 18D
c| Apri6 Jul-17
5320 | HM [Sunrise Valley Drive Walkway (DCBPA) |COUNTY |  Design 1750 | 0500 | D| Sep-12 | Feb-16 | &
& <o =
South side from S:ij'a/pstone Dﬁvg to B Apeid dan-16
Baulh Lakes DY DCBPA-073 CMAQ u| TBeD TBD
PED/ | AL i R
BIKE QD 4/ 93146 C| Ap-16 | Jul-17
Intermediate design is in progress; Extensive"utiTl’[lfy,réIocation anticipated
[ 5320 [ HM [Sunrise Valley Drive/Commerce Park COUNTY |  Project 0.054 0.054 | D TBD TBD
Drive (RMAG) Initiation
Pedestrian intersection improvements i TR0 T8
RSTP u TBD TBD
PED/ SSS — o EE———
BIKE c TBD TBD

Board for approval in spring 2013

Reviewing project scope; VDOT is preparing funding agreement, which must be completed to proceed with project; Anticipate taking agreement to

Status Key: ) =Complete; £=0nSchedule;$ =Behind Schedule; /A =Change Since Previous Report; [ =Schedule Concern;$ =Funding Concern
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Ulility Relocation; C=Consiruction(includes pre-ad, bid ad, and contract award)

Tuesday, April 16, 2013




Hunter Mill District

Route | District Pro;ect Name and Description Lead Overall Total Avail Start Date | End Date
No. Agency Status Proj Est | Funds | 2 &"3
Proj | FCDOT FC Project No. (Mil$) | (Mil$) | & g
Type Staff VDOT UPC No. Fund Type
5320 HM  |Sunrise Valley Drive/Mercator Drive - COUNTY| Project 0.200 0.200 | D 8D 8D
USGS (RMAG) Initiation '
Pedestrian intersection improvements R 180 =D
RSTP U 18D TBD
PED/ S8S ]
BIKE c| TBD TBD

Reviewing project scope; VDOT is prep_aring fuﬁ&i@é_g_reemer?t, which must be_c:(_ﬁ'ngle_:é_d_:o proc_e_ed with project; Anlicfpafé taking agreemen't'to )
Board for approval in spring 2013

5320 | HM [Sunrise Valley/Great Meadow/Centennial [COUNTY| Project | 0.097 | 0097 [D| TBD TBD
Park Drive (RMAG) Initiation | ook
[ Pedestrian intersection improvements R TRa Tel
u| TBD TBD
PED/ SSS
BIKE c| TBD TBD

. ~

Board for approval in spring 2013

COUNTY | 0.240 0.240

0675 HM  |Sunset Hills Road Walkway Dec-07 Apri-13 ®

Install 1500 LF concrete sidewalk along
the north side of Sunset Hills Road from
the W&OD Trail to Michael Faraday Court

|
2007 Bonds

D
R | Nov-10 Apr-13 @
u TBD TBD

PED/ CL
BIKE C Aug# 3 Dec-13
Project is part of the Second Four-Year Transportation P ' ed by the BOS on 10/15/07; Revised final design is in progress; 2 of 3 property

rights have been acquired. Last remaining property:is.in negollahon with uhresolved tree compensation; A meeting is scheduled for April 16, 2013
with Supervisors office to discuss land rights issue_[!tlllty coorﬂ'ﬁatmn and redes;gn in progress

0675 HM Project 0.200 0.200 | D TBD TBD
Initiation
R TBD TBD
| RSTP u TBD TBD
PED/ SSS
BIKE C TBD TBD

Reviewing project scope; VDOT is preparing fundil , which must be completed to proceed with project; Anticipate taking agreement to

Board for approval in spring 2013

7414 HM  |Town Center Parkway (RMAG) COUNTY | Study 6.148 6.148 | D 8D BD
\
Underpass/Overpass connection across 1 i R 180 180
DTR - structural underpin (study only) RSTP U TED TBD
PED/ JYR
BIKE Cc TBD TBD

Refining location of crossiﬁé}_;\_/DOT is preparing funding agfeeme_ﬁi. which must be completed to proceed vﬁth?)rojéc?ﬂhﬁc‘:ip—eﬂe takiné agreement
to Board for approval in spring 2013. Project was initiated in February 2013. Design of 30% plans for land bridge is in progress; Coordination with
WMATA and MWAA is ongoing;

Status K;y: © =Complete; &=0nSchedule; <¢ =Behind Schedule; /A =Change Since Previous Report;Fb =Schedule Concern; $ =Funding Concern
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 16, 2013




Hunter Mill District

| Route | District Project Name and Description | Lead Overall Total | Avall Start Date | End Date
No. Agency Status Proj Est | Funds | 2 &‘9
Proj |FCDOT FC Project No. (Mil§) | (Mil$) | & g
Type Staff VDOT UPC No. Fund Type
XXXX | HM, PR [Tysons Grid of Streets COUNTY Study 2.500 2500 | D TBD TBD
Perform traffic operations and conceptual \ R NIA NIA
design to provide functional assessment 3
of the grid of streets and further enhance c&l U NIA NIA
SEC SAN the grid system (study only) o c N/A N/A

Future study; Dulles Toll Road Ramps siudy and CTIA Analyseé must be ébmp!eted prior to initiating this stud&

4018 | HM  |Tyspring Street/Gosnell Road (TMSAMS) COUNTY| Complete | 0.050 | 0050 [D[ Dec-i2 | Mar-13 | @
Pedestrian intersection improvements ‘ ,> R NiA NIA
] I A7 cal u| NA | NA
PED/ | GM O -
BIKE & C| Mar-13 | Apri3 | g
e — . —— —— y: -_) .4 =
Project complete /7
y
A~ ,\
‘ — . - 4 R
XXXX HM  |Vesper Ct Trail (TMSAMS) FCDOT | Pro]ecl 1.000 1.000 | D TBD TBD
In|t|a£10 | B
Trail from Vesper Ct to Route 7 at Spring \ S 8 B 18R
Hill Road S 2T 2 u| TeD TBD
PED/ VA - ——
BIKE ; c T8D TBD
Reviewing project scope; VDOT is pfepanng fundlng a nt, which mustbe completed to proceed with project; Anticipate taking agreement to
Board for approval in spring 2013.
Met with Parks-Crossing may need to be on Parks Land, stre resiorahon"ﬁas been identified for area
2736 | HM  |Wall St/Gosnell Road (TMSAMS) COUNTY| Complete | 0.050 i 0050 [D| Deci2 | Mari3 [ @ ]
; ; R| NA N/A
c & | u N/A N/A
PED/ GM
BIKE G Mar-13 Apr—1 3 @
Project complete
0828 HM  |Wiehle Ave Station Walkway/Bikeway COUNTY | Project 0.500 0.500 | D TBD TBD
(RMAG) Initiation =
Station entrance to Sunrise Valley Drive | R THE 8o
) RSTP u| TBD TBD
PED/ B — e
BIKE C TBD 8D

VDOT is preparing funding agreement, which must be completed to proceed with project; Anticipate taking agreement to Board for approval in
spring 2013

Status Ke;:- @ =Complete; £:=0nSchedule; & =Behind Schedule; A =Cha}1ge Since Previous Repod;i‘:}j =Schedule Concem;$ =Funding Concern

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 16, 2013




Hunter Mill District

Route | District | Project Name and Description Lead Overall _ Total Avail Start Date | End Date

No. Agency Status = | Proj Est | Funds | 3 §

Proj |FCDOT FC Project No. (Mil$) | (Mil$) | @ g
| Type Staff VDOT UPC No. Fund Type

0828 | HM |Wiehle Ave/DTR Ramps (RMAG) COUNTY| Project 0019 | 0019 [D]| TBD TBD

Initiation e
Pedestrian intersection improvements R e By

RSTP u| TBD | TBD

PED/ | WPH =

BIKE C TBD TBD

Eeviewing project scope; VDOT is preparing funding agreement, which must be completed to praceed with projecf; Anticipate taking agreement to
Board for approval in spring 2013

0828 HM  [Wiehle Aveflsaac Newton Sq South COUNTY Design 0.500 0200 | D T8D T8D
(DCBPA) |
Pedestrian intersection improvements A | R TBD T8D
] ‘ DCBPA-076 ZctvaQ [u| TBD TBD
PED. ‘ ARG
F | WEE 93146 pia N c|[ 718D 8D
BIKE I £ D

Existing traffic signal to be re-built by VDOT; VDOT will design and build this project. r‘agreemenf ﬂa;éd,\\lanuaw 77, 2013

>

—— - .‘:"/
[ 0828 | HM |Wiehle AvelWashington & Old Dominion 2237 | 2337 |D| TBD TBD
(W&O0D) Trail Phase Il (RMAG) _
Construct pedestrian/bicycle grade R i el
seperated crossing RSTP U TBD TBD
PED/ VA M=
BIKE P C TBD TBD

Board for approval in spring 2013 & '/ S

Revieb}ing project scope; VDOT is preparing‘_furiding_ a,gieﬁn1eﬁg:_ivhich niq§>be completed to proceed with project; Ahticipale taking agreement to
.

&

///
o . h W - 4 N o
0828 HM Wiehle Avenue Park-and-Ride Ga‘rggia MWAA | Construction| 121.400 | 121.400 | D Mar-10 Nov-11 ©

R @

Construct 2300 space parking garage R QA0 Mari2: | @
with 10 bus bays and 42 Kiss and Ride * . .
RET | 5es spaces at the (futur ‘Niehle‘RESSDIl') of B Mageta ®
East Metrorail Statio c| Apri1 Ju13 S
'Ground breaking held on April 5, 2011; De's}gn and acquisition complete; Construction is in progress o
Waéa HM  [Wiehle Avenue Walkway (DCBPA) COUNTYi Construction| 0250 | 0250 [D| Jul12 Mar-13 | @
‘ ;
Sunrise Valley Drive to Station Entrance ‘ R A B
DCBPA-075 CMAQ u TBD TBD
PED/ VA e — -
BIKE 93146 C| Apr13 May-13 &

Final construction package submitted to UDCD March 2013{ NTP for canstruction anticipated April 12, 2013; Completion anticipated in Ma-y§013. 5
months ahead of schedule

Status Key: ©;éomplete; $=0nSchedule; ¢ =Behind Schedule; A =Change Since Previous Report; [} =Schedule Concern; $ =Funding C‘OT.I;EFI'I
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 16, 2013




Hunter Mill District

| Route | District Project Name and Description Lead Overall | Total | Avail Start Date | End Date
No. Agency Status Proj Est | Funds | 3 &
. " )
Proj | FCDOT FC Project No. (Mil$) | (Mil$) | w g
Type Staff VDOT UPC No. Fund Type
COUNTY | Construction| 0.350 | 0.350 Apr-10 oct12 | @

0828 | HM |Wiehle Avenue Walkway Phase II

Install 700 LF sidewalk along east side : :
from Chesinut Grove Square to North "~ PPTF01-04500 Cal

— Shore Drive
PED/ SS8s s =
C Mar-13 Jun-13 &

BIKE
Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Final construction package distributed to UDCD in March 2013

D
R| Nov-11 Aug-12 ©
ul NA N/A

0828 | HM  |Wiehle Avenue/Washington & Old COUNTY| Project 0046 0046 |D| TBD TBD
Dominion (W&OD) Trail Phase | (RMAG) Initiation ‘ |
Trail crossing improvements to improve R T80 RO
~ ey u| TBD TBD
PED/ | VA |
BIKE c| TBD TBD

Reviewing project scope; VDOT is preparing funding agreemen_t. which must be co
Board for approval in spring 2013

Status Key: ©) =Complete; &=0nSchedule;$ =Behind Schedule; A =Change Since Previous Reporl;[:b =Schedule Concern;$ =Funding Concern
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Ultility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 16, 2013
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